COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2019

ESTI MATE SUMVARY 08:55: 17
CONTI D: C21200 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.0 DAYS TIME ALLOW 10/25/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TI ME: 84.26 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 21/ 2019 DATE TI ME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945- 7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7,915, 009.52 PARTI Cl PATI NG $ 5,857,717.40 $ 2,901, 591. 39
AWARD PRQIJECT AMT: $ 7,296,532.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 74.01% TOTAL EARNI NGS 5,857, 717. 40 2,901, 591. 39
FUNDS AVAI LABLE: $ 2,057,292.12 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,857, 717. 40 2,901, 591. 39
TOTAL CLAI MB: $ 0.00 RETAI NAGE -109, 447. 99 -27,604. 21

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 5,748, 269. 41 2,873,987. 18

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 5,748, 269. 41 2,873,987.18

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;;7 o 5,78775,79;3; s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: NHPP0821- 107 ESTI MATE NO 0006 08:55: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 250. 000 191. 000
Sy 0. 000 0. 00
34. 00000 191. 000 6, 494. 00
0010 202-00203 Renoval of Curb and Cutter 370. 000 320. 000
LF 0. 000 0. 00
8. 00000 320. 000 2,560. 00
0015 202-00210 Renoval of Concrete Pavenent 100. 000 95. 000
SY 0. 000 0. 00
67.00000 95. 000 6, 365. 00
0020 202-00220 Renoval of Asphalt Mat 133. 000 133. 000
SY 0. 000 0. 00
48. 00000 133. 000 6, 384. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 263, 797. 000 57, 332. 000
SY 177, 080. 000 221, 350. 00
1. 25000 234,412. 000 293, 015. 00
0030 202-00250 *Renpval of Pavenent Marking (G inding) 217, 368. 000 74, 435.000
SF 0. 000 0. 00
0. 53000 74, 435. 000 39, 450. 55
0035 202-00895 Renoval of |npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 39, 380. 000 30, 262. 500
LF 6, 362. 500 13, 361. 25
2.10000 36, 625. 000 76,912. 50
0045 202-01300 *Rerpval of End Anchorage 50. 000 35. 000
EACH 10. 000 1, 660. 00
166. 00000 45. 000 7,470.00
0050 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl adi ng 20. 000 10. 000
HOUR 0. 000 0. 00

125. 00000 10. 000 1, 250. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

HOUR
95. 00000
20. 000

HOUR
115. 00000
146. 500

HOUR
445. 00000
40. 000

HOUR
35. 00000
4. 000

EACH
100. 00000
4. 000

EACH
75. 00000
20. 000

HOUR
114. 00000
4. 000

HOUR
114. 00000
100. 000

TON
22. 00000
100. 000

TON
125. 00000
113. 000

sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

112. 500
34. 000
146. 500

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 750
0. 000
10. 750

2.000
0. 000
2.000

0. 000
0. 000
0. 000

7.600
0. 000
7.600

113. 000
0. 000
113. 000

Page 3

ESTI MATE RUN 09/ 26/ 2019

15,130

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:55:17

AMOUNT

1,150

65, 192

175.

1, 225

228.

950.

5, 650

.00

00

50

00

.00

.00

50

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21200-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34701 *Hot Mx Asphalt (Gading SX) (75) 30, 182. 000 1, 520. 470
TON 21,670.030 1,083,501.50
50. 00000 23,190. 500 1, 159, 525. 00
0120 409-01015 *Cover Coat Material (Type I) 237,901. 000 235, 457. 000
SY 0. 000 0. 00
1. 55000 235, 457. 000 364, 958. 35
0125 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 1, 750. 000 88.120
TON 1,219. 780 707, 472. 40
580. 00000 1, 307.900 758, 582. 00
0130 411-10217 *Enul si fied Asphalt (CRS-2P) 446. 000 399. 580
TON 0. 000 0. 00
521. 00000 399. 580 208, 181. 18
0135 411-10255 Enulsified Asphalt (Slow Setting) 13, 190. 000 614. 000
GAL 6, 160. 000 18, 480. 00
3. 00000 6, 774. 000 20, 322. 00
0140 412-00800 *Concrete Pavenent (8 Inch) 107. 000 107. 000
SY 0. 000 0. 00
142. 00000 107. 000 15, 194. 00
0145 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 39, 803. 000 30, 212. 500
LF 6, 350. 000 142, 557. 50
22.45000 36, 562. 500 820, 828. 13
0150 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0155 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0160 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0165 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 0. 000 0. 00

7, 000. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21200-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 32. 000 21. 000
EACH 7.000 18, 480. 00
2, 640. 00000 28. 000 73, 920. 00
0175 606- 02005 *End Anchorage (Flared) (31 in. M3S) 20. 000 14. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 17. 000 51, 000. 00
0180 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
2.85000 0. 000 0. 00
0185 608-00006 *Concrete Sidewalk (6 Inch) 110. 000 110. 000
SY 0. 000 0. 00
120. 00000 110. 000 13, 200. 00
0190 608-00010 *Concrete Curb Ramp 302. 000 122. 000
Sy 0. 000 0.00
156. 50000 122. 000 19, 093. 00
0195 608-00018 Curb Ranp (Tenporary Parallel) (Single) 4.000 3. 000
EACH 0. 000 0. 00
380. 00000 3.000 1, 140. 00
0200 609-21020 *Curb and CGutter Type 2 (Section |I-B) 216. 000 216. 000
LF 0. 000 0.00
48. 00000 216. 000 10, 368. 00
0205 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0210 612-00002  *Delineator (Type II) 50. 000 0. 000
EACH 0. 000 0.00
22.10000 0. 000 0. 00
0215 612-00003  *Delineator (Type II1) 20. 000 0. 000
EACH 0. 000 0. 00
23. 15000 0. 000 0. 00
0220 614-80391  *Runble Strip (Ginding)(Asphalt) 61, 293. 000 0. 000
LF 0. 000 0.00

0.11000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 614-85001

0230

625- 00000

0235

626- 00000

0240

626- 01103

0245

627-00008

0250

627-00013

0255

627-00070

0260

627-30407

0265

627-30411

0270

629- 01050

0275 629-01110

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*| mpact Attenuator

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Preformed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Monument Box

*Locat e Monunents

ESTI MATE NO. 0006

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
13, 685. 00000
1. 000
LS
11, 800. 00000
1. 000
LS
380, 000. 00000
1. 000
LS
10, 600. 00000
3, 151. 000
GAL
75. 80000
4,100. 000
GAL
31. 60000
1, 041. 000
SF
13. 65000
30. 000
SF
19. 00000
2, 800. 000
SF
10. 00000
1. 000
EACH
160. 00000
4. 000
HOUR

160.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 600
0. 400
1. 000

0. 800
0. 200
1.000

1, 362. 000
0. 000

1, 362. 000

. 000
1, 823.
2,175.

000
000

1, 041. 000
0. 000

1, 041. 000

0. 000
0. 000
0. 000

864. 000
0. 000

864. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000
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ESTI MATE RUN 09/ 26/ 2019

152, 000.

2,120.

57, 606.

640.

.00

.00

00

00

.00

80

.00

.00

.00

.00

08:55:17

AMOUNT

11, 800.

380, 000.

10, 600.

103, 239.

68, 730.

14, 209.

8, 640.

640.

.00

00

00

00

60

00

65

.00

00

.00

00



CONTI D: C21200

PCN: 21200-BID

PRQIECT NHPP0821- 107

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 630-00000  *Fl aggi ng

0285 630-00001

*Pilot Car Qperation

0290 630-00007

*Traffic Control Inspection

0295 630-00012

*Traffic Control Managenent

0300 630-80341

0305 630-80342

0310 630-80343

0315 630-80344

0320 630-80358

Type)

0325 630- 80359 *Portabl e Message Sign Panel

0330 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Advance Warning Fl ashing or Sequencing Arrow Panel

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,000. 000
HOUR
29. 50000
150. 000
HOUR
3. 00000
70. 000
DAY
116. 00000
170. 000
DAY
1, 050. 00000
114. 000
EACH
21. 00000
154. 000
EACH
21. 00000
16. 000
EACH
21. 00000
128. 000
SF
21. 00000
(c 4. 000
EACH
1, 600. 00000
416. 000
DAY
132. 00000
120. 000
EACH

15. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 307. 250
960. 000
2,267.250

71.500
0. 000
71. 500

40. 000
9. 000
49. 000

91. 000
51. 000
142. 000

13. 500
10. 800
24.300

32. 000
50. 800
82. 800

0. 000
0. 000
0. 000

64. 000
51. 200
115. 200

1. 000
2.600
3. 600

188. 000
66. 000
254. 000

60. 000
48. 000
108. 000

Page 7

ESTI MATE RUN 09/ 26/ 2019

28, 320

1,044

53, 550

226.

1, 066

1,075

4,160

8,712

758.

00

.00

00

00

80

.00

20

00

00

08:55:17

AMOUNT

66, 883

4,504

5,684

149, 100

510

1,738

2,419

5,760

33,528

1, 706

88

50

00

00

30

80

.00

20

00

00

40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21200-BID ESTI MATE RUN 09/ 26/ 2019
PRQIECT NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0345 630- 80380 *Traffic Cone 700. 000 124.500
EACH 99. 600 1, 045. 80
10. 50000 224.100 2,353.05
0350 630-80430 *Runbl e Strip (Portable) 12. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0355 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0.500
LS 0. 400 3, 580. 00
8, 950. 00000 0. 900 8, 055. 00
0360 630-85011 *| npact Attenuator (Tenporary) 20. 000 0. 000
DAY 0. 000 0. 00
85. 00000 0. 000 0. 00
0365 630-85041 *Mbbi | e Attenuator 180. 000 59. 000
DAY 12. 000 6, 624. 00
552. 00000 71.000 39, 192. 00
0370 700-70010 F/ A M nor Contract Revisions 177, 841. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adjustnent 64, 000. 000 77.760
FA 2,088. 100 2,088. 10
1. 00000 2, 165. 860 2, 165. 86
0380 700-70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 5, 086. 730
F A 57, 396. 750 57,396. 75
1. 00000 62, 483. 480 62, 483. 48



CONTI D:

CAT NO0200

0390 700-70023

0395

700- 70025

0400

700- 70034

0405

700- 70034

0410

700- 70035

0415

700- 70380

0670

625- 00001

0710

900- 00006

0715 900- 00006

CAT NO0201

0425 202-00810

C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
21200-BID ESTI MATE RUN 09/ 26/ 2019
NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADVWAY
F/ A On-The-Job Trai nee 9, 000. 000 0. 000
FA 5, 925. 000 5,925. 00
1. 00000 5, 925. 000 5,925. 00
F/A Quality Incentive Payment 13, 325. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Advertisenment (Public Infornation) 5, 000. 000 901. 790
FA 3,514.180 3,514.18
1. 00000 4,415. 970 4,415. 97
F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Project First Program 2, 500. 000 600. 000
FA 0. 000 0. 00
1. 00000 600. 000 600. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Const Surveying (Hour) 40. 000 20. 750
HOUR 0. 000 0. 00
150. 00000 20. 750 3,112.50
Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 -140. 000
DOL -100. 000 -100. 00
1. 00000 -240. 000 -240. 00
Added Item (Dol lar)/ Mdified Epoxy pavement MarKking 0. 000 -24,574. 360
Price Reduction
DOL 24,574. 360 24,574. 36
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 746, 799.27 $ 2,646, 920.84 $ 5, 033, 280. 90
TRAFFI C
*Rermoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0430 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0435 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 4, 306. 000 2, 754. 000
LF 813. 000 47,154. 00
58. 00000 3,567.000 206, 886. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 5, 872. 000 5, 432. 000
LF 440. 000 27,786. 00
63. 15000 5, 872. 000 370, 816. 80
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 352. 000 257. 000
LF 95. 000 1, 900. 00
20. 00000 352. 000 7,040. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 60. 000
LF 135. 000 2,835.00
21. 00000 195. 000 4,095. 00
0460 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0465 613-07002 *Type Two Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
1, 395. 00000 10. 000 13, 950. 00
0470 613-07004 *Type Four Pull Box 10. 000 9. 000
EACH 0. 000 0. 00
1, 765. 00000 9. 000 15, 885. 00
0475 613-07005 *Type Five Pull Box 4.000 3. 000
EACH 0. 000 0. 00
2,080. 00000 3. 000 6, 240. 00
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

26, 500. 00000 0. 000 0. 00



CONTI D

C21200

21200-BID
NHPP0821- 107

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 11
ESTI MATE RUN 09/ 26/ 2019
08: 55: 17

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

614- 00011

614- 00012

614-01585

614- 01588

614- 03001

614-10160

614- 70336

614- 72875

614- 75855

614-80000

TRAFFI C

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class |) 25. 000
SF
14. 75000
*Sign Panel (Class Il) 36. 000
SF
19. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000
LF
21. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 8. 000
80) (Sl i pbase)
EACH
260. 00000
*Concrete Footing (Type 1) 6. 000
EACH
215. 00000
*Si gnal Head Backpl at es 39. 000
EACH
290. 00000
*Traffic Signal Face (12-12-12) 17. 000
EACH
1, 265. 00000
*Loop Detector Wre 4,624.000
LF
11. 60000
*Traffic Signal Controller Cabinet (Install Only) 3. 000
EACH
5, 920. 00000
*Fl ashi ng Beacon 4. 000
EACH
6, 700. 00000
CAT 0201 CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

11. 000
0. 000 0.
11.000

00

3, 190. 00

9. 000
0. 000 0.
9. 000

00

11, 385. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

874,163.95% 79,675.00% 639, 487.



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUN 09/ 26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 40. 000 0. 000
cY 37.000 1,363. 45
36. 85000 37.000 1, 363. 45
0540 206- 00000 *Structure Excavation 300. 000 0. 000
cY 107. 000 20, 330. 00
190. 00000 107. 000 20, 330. 00
0545 206-00200  *Structure Backfill (Cass 2) 100. 000 0. 000
cY 0. 000 0. 00
195. 00000 0. 000 0. 00
0550 208- 00002 *Erosi on Log Type 1 (12 Inch) 220. 000 80. 000
LF 120. 000 552. 00
4. 60000 200. 000 920. 00
0555 208-00035 *Aggr egat e Bag 400. 000 40. 000
LF 32. 000 454. 40
14. 20000 72.000 1, 022. 40
0560 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 1. 000 1, 050. 00
1, 050. 00000 1.000 1, 050. 00
0565 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 5, 200. 00
2,600. 00000 2.000 5, 200. 00
0570 208-00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 1. 000 2, 400. 00
2,400. 00000 2.000 4,800. 00
0575 208-00103 *Renpval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0580 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0585 208-00107 *Removal of Trash 8. 000 0. 000
HOUR 0. 000 0. 00

37. 00000 0. 000 0. 00



CONTI D

CAT NO0301

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

210- 01000

210-01130

211- 03005

212- 00006

212-00028

212-00032

213-00012

216- 00201

217-00020

420- 00102

506- 00224

147

C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON
21200-BI D
NHPP0821- 107 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
STR G 07-B
*Reset Fence 226. 000
LF
33. 00000
*Reset Cuardrail Type 3 50. 000
LF
22. 00000
*Dewat eri ng 1. 000
LS
84, 200. 00000
*Seedi ng (Native) 0. 370
ACRE
1, 400. 00000
*Seedi ng (Wetl ands) 0. 030
ACRE
28, 000. 00000
*Soi | Conditioning 0. 400
ACRE
6, 515. 00000
*Spray-on Mul ch Bl anket 0. 370
ACRE
5, 250. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 145. 000
Cl ass
Sy
8. 50000
*Her bi ci de Treat nent 10. 000
HOUR
122. 00000
*Geotextile (Erosion Control) (Cass 1) 97. 000
Sy
16. 85000
*Riprap (24 Inch) 116. 000
CcY

. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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84, 200

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:55:17

AMOUNT

84, 200

366.

.00

.00

00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D:

CAT NO0301

0645 506-00424

0650

601- 03000

0655

602- 00020

0660

607-11525

0675

900- 00024

0680 206-00100

CAT NO0400

0665 620- 00020

0685 900- 00006

0690 900- 00006

C21200
21200-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 09/ 26/ 2019

NHPP0821- 107 ESTI MATE NO 0006 08: 55: 17
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STR G 07-B
*Soil Riprap (24 Inch) 52. 000 0. 000
cY 0. 000 0.00
158. 00000 0. 000 0. 00
*Concrete Class D 28. 000 0. 000
CcY 28. 000 32,424.00
1, 158. 00000 28. 000 32,424.00
*Rei nforcing Steel (Epoxy Coated) 2, 930. 000 0. 000
LB 2, 930. 000 9, 229. 50
3. 15000 2,930. 000 9, 229.50
*Fence (Pl astic) 439. 000 439. 000
LF 0. 000 0. 00
2.85000 439. 000 1,251.15
Added Item (Ton)/ Structure Backfill (C ass 1) 135. 100 0. 000
Material and Haul Only
TON 135. 100 2,972.20
22.00000 135. 100 2,972.20
Str Bkfl (CL 1) 76. 000 0. 000
cY 76.000 14, 820. 00
195. 00000 76. 000 14, 820. 00
CAT 0301 CURRENT AMT $ 289,046.30 % 174,995.55 $ 179,948. 70
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
Added Item (Dol lar)/ Mdified Epoxy Pavenent Marking 0. 000 0. 000
Price Reduction
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 5,000.00 % 0.00$ 5, 000. 00

PRQIECT TOTAL CURRENT AMI $ 7,915,009.52$ 2,901, 591.

39% 5,857, 717.



